
EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview (All Capital Assets)

1. Date of Submission: 2010-03-09 14:51:35

2. Agency: 007

3. Bureau: 97

4. Name of this Investment: DEFENSE INFORMATION SYSTEM FOR SECURITY

5. Unique Project (Investment) Identifier: 007-97-01-03-01-0594-00

6. What kind of investment will this be in FY 2011?:  Full-Acquisition
Planning
Full Acquisition
Operations and Maintenance
Mixed Life Cycle
Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? *

8. Provide a brief summary and justification for this investment, including a brief description of how
this closes in part or in whole an identified agency performance gap; this description may include links
to relevant information which should include relevant GAO reports, and links to relevant findings of
independent audits.
 Defense Information System for Security (DISS) will improve information sharing capabilities, accelerate
clearance-processing timelines, reduce security vulnerabilities, and increase DoD’s security mission
capability.  DISS is tasked to consolidate the DoD security mission into an Enterprise System that will
automate the implementation of improved national investigative and adjudicative standards to eliminate costly
and inefficient work processes and increase information collaboration across the community.   DISS is
currently under development and will replace the Joint Personnel Adjudicative System (JPAS) a legacy
system.  When fully deployed this will be a secure, authoritative source for the management, storage and
timely dissemination of and access to personnel with the flexibility to provide additional support structure for
future DoD security process growth.   When deployed, it will accelerate the clearance process, reduce security
clearance vulnerabilities, decrease back-end processing timelines, and support simultaneous information
sharing within various DoD entities as well as among a number of authorized federal agencies.   DISS will
provide improved support to the Insider Threat and Personal Identity programs and will be comprised of
capabilities that are currently part of the Joint Personnel Adjudication System (JPAS) and Defense Central
Index of Investigations (DCII) and will create a robust and real-time capability for all DoD participants in the
Military Departments, and DoD Agencies.  It will also include automated records check (ARC) functionality and
the creation of an adjudicative case management capability with e-Adjudication functionality.    DISS will also
provide the following operational capabilities, single point of entry for; personnel security, adjudicative case
management, and decision support functionality to all DoD adjudicators.  DISS will provide near continuous
intra-Central Adjudication Facility (CAF) communications on a web-based enabled platform utilizing a unified
architecture with security management. Outyear funding beyond FY11 will be addressed in the POM FY12
process.

a.Provide here the date of any approved rebaselining within the past year, the date for the most
recent (or planned)alternatives analysis for this investment, and whether this investment has a
risk management plan and risk register. 

9. Did the Agency’s Executive/Investment Committee approve this request?  * 
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

a.If "yes," what was the date of this approval? *

10. Contact information of Program/Project Manager?
Name:  *
Phone Number:  * 
Email:  * 

11. What project management qualifications does the Project Manager have? (per FAC-P/PM)? *
Project manager has been validated according to FAC-PMPM or DAWIA criteria as qualified for this

investment.
Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this

investment.
Project manager assigned to investment, but does not meet requirements according to FAC-P/OM or

DAWIA criteria.
Project manager assigned but qualification status review has not yet started.
No project manager has yet been assigned to this investment.

12. If this investment is a financial management system, then please fill out the following as reported in
the most recent financial systems inventory (FMSI):
 Financial management system name(s) System acronym Unique Project Identifier (UPI) number

* * *

a.   If this investment is a financial management system AND the investment is part of the core
financial system then select the primary FFMIA compliance area that this investment addresses
(choose only one):  * 

computer system security requirement; 
internal control system requirement; 
core financial system requirement according to FSIO standards; 
Federal accounting standard; 
U.S. Government Standard General Ledger at the Transaction Level; 
this is a core financial system, but does not address a FFMIA compliance area; 
Not a core financial system; does not need to comply with FFMIA 
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section B: Summary of Funding (Budget Authority for Capital Assets)

1. Table 1: SUMMARY OF FUNDING FOR PROJECT PHASES
(REPORTED IN MILLIONS)

(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

  PY1 and
earlier

PY 2009 CY 2010 BY 2011 BY+1 2012 BY+2 2013 BY+3 2014 BY+4 and
beyond

Total

Planning: * * * * * * * * *

Acquisition: * * * * * * * * *

Subtotal
Planning &
Acquisition:

* * * * * * * * *

Operations
&
Maintenanc
e:

* * * * * * * * *

Disposition
Costs
(optional):

* * * * * * * * *

SUBTOTAL: * * * * * * * * *

Government FTE Costs should not be included in the amounts provided above.

Government
FTE Costs

* * * * * * * * *

Number of
FTE
represented
by Costs:

* * * * * * * * *

TOTAL(incl
uding FTE
costs)

* * * * * * * * *

2. If the summary of funding has changed from the FY 2010 President’s Budget request, briefly explain
those changes:
*
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section C: Acquisition/Contract Strategy (All Capital Assets)

1. Table 1: Contracts/Task Orders Table

Contract
or Task
Order

Number

Type of
Contract/

Task
Order (In
accordan
ce with

FAR Part
16)

Has the
contract

been
awarded

(Y/N)

If so
what is
the date
of the

award? If
not, what

is the
planned
award
date?

Start
date of

Contract/
Task
Order

End date
of

Contract/
Task
Order

Total
Value of
Contract/

Task
Order (M)

Is this an
Interagen

cy
Acquisiti
on? (Y/N)

Is it
performa

nce
based?

(Y/N)

Competit
ively

awarded
? (Y/N)

What, if
any,

alternativ
e

financing
option is

being
used?
(ESPC,
UESC,
EUL,
N/A)

Is EVM in
the

contract?
(Y/N)

NBCHD0
00300030

022 -
Automate
d record
check

capability
(Hardwar

e,
software
developm

ent,
developm
ent and

operation
al test)

Cost plus
fixed fee

Y 2008-08-2
5

2008-08-2
5

2010-08-2
4

$5.4 * * * * *

HHM402-
07-D-000

5 -
Electronic
adjudicati

on
capability(
Hardware
, software
developm

ent,
developm
ent and

operation
al test)

Firm
Fixed
Price

Y 2008-09-2
5

2008-09-2
5

2009-09-3
0

$0.9 * * * * *

W904TE-
08-M-857

0 -
Electronic
adjudicati

on
capability(
Hardware

)

Firm
Fixed
Price

Y 2008-10-1
3

2008-10-1
3

2008-12-3
1

$0.1 * * * * *

02EA3TS
348 -

Central
Adjudicati
on Facility
Process

Analysis, 
Program
Document
ation and

Data
Requirem

ents
(electroni

Firm
Fixed
Price

Y 2008-02-1
3

2008-02-1
3

2009-02-0
2

$4.0 * * * * *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Contracts/Task Orders Table

Contract
or Task
Order

Number

Type of
Contract/

Task
Order (In
accordan
ce with

FAR Part
16)

Has the
contract

been
awarded

(Y/N)

If so what
is the

date of
the

award? If
not, what

is the
planned
award
date?

Start date
of

Contract/
Task
Order

End date
of

Contract/
Task
Order

Total
Value of
Contract/

Task
Order (M)

Is this an
Interagen

cy
Acquisiti
on? (Y/N)

Is it
performa

nce
based?

(Y/N)

Competiti
vely

awarded?
(Y/N)

What, if
any,

alternativ
e

financing
option is

being
used?
(ESPC,
UESC,

EUL, N/A)

Is EVM in
the

contract?
(Y/N)

c

NBCHD0
03003002

6 -
Automate
d record
check

capability
(Hardwar

e,
software
developm

ent,
developm
ent and

operation
al test)

Cost Plus
Fixed Fee

Y 2009-04-1
7

2009-04-1
7

2010-09-3
0

$8.2 * * * * *

02EA3TS
34801 -
Central

Adjudicati
on Facility
Process

Analysis, 
Program
Document
ation and

Data
Requirem

ents
(electroni

c
applicatio

n,
electronic
adjudicati
on, portal,

data
warehous

e)

Firm
Fixed
Price

Y 2008-09-1
5

2008-09-1
5

2009-09-1
4

$3.5 * * * * *

NBCHD0
03003002

7 -
Automate
d record
check

capability
(Hardwar

e,
software
developm

ent,
developm
ent and

operation

Cost Plus
Fixed Fee

Y 2009-05-1
5

2009-05-1
5

2011-09-3
0

$8.2 * * * * *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Contracts/Task Orders Table

Contract
or Task
Order

Number

Type of
Contract/

Task
Order (In
accordan
ce with

FAR Part
16)

Has the
contract

been
awarded

(Y/N)

If so what
is the

date of
the

award? If
not, what

is the
planned
award
date?

Start date
of

Contract/
Task
Order

End date
of

Contract/
Task
Order

Total
Value of
Contract/

Task
Order (M)

Is this an
Interagen

cy
Acquisiti
on? (Y/N)

Is it
performa

nce
based?

(Y/N)

Competiti
vely

awarded?
(Y/N)

What, if
any,

alternativ
e

financing
option is

being
used?
(ESPC,
UESC,

EUL, N/A)

Is EVM in
the

contract?
(Y/N)

al test)

BTA0004
20 -

Electronic
adjudicati

on
capability(
Hardware
, software
developm

ent,
developm
ent and

operation
al test)

Firm
Fixed
Price

Y 2009-05-1
5

2009-05-1
5

2010-03-3
0

$0.9 * * * * *

02EA3TS
34802 -
Central

Adjudicati
on Facility
Process

Analysis, 
Program
Document
ation and

Data
Requirem

ents
(electroni

c
applicatio

n,
electronic
adjudicati
on, portal,

data
warehous

e)

Firm
Fixed
Price

Y 2009-02-1
5

2009-02-1
5

2009-07-3
1

$2.5 * * * * *

20700034
- Program
Document
ation and

Data
Requirem

ents
(electroni

c
applicatio

n,
electronic
adjudicati
on, portal,

data
warehous

e)

Firm
Fixed
Price

Y 2009-04-1
3

2009-04-1
3

2009-09-3
0

$1.1 * * * * *

BTA0005
85 -

Electronic

Firm
Fixed
Price

Y 2009-04-1
5

2009-04-1
5

2009-09-3
0

$0.4 * * * * *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Contracts/Task Orders Table

Contract
or Task
Order

Number

Type of
Contract/

Task
Order (In
accordan
ce with

FAR Part
16)

Has the
contract

been
awarded

(Y/N)

If so what
is the

date of
the

award? If
not, what

is the
planned
award
date?

Start date
of

Contract/
Task
Order

End date
of

Contract/
Task
Order

Total
Value of
Contract/

Task
Order (M)

Is this an
Interagen

cy
Acquisiti
on? (Y/N)

Is it
performa

nce
based?

(Y/N)

Competiti
vely

awarded?
(Y/N)

What, if
any,

alternativ
e

financing
option is

being
used?
(ESPC,
UESC,

EUL, N/A)

Is EVM in
the

contract?
(Y/N)

adjudicati
on

HHM4020
7D00050

022 -
Electronic
adjudicati

on
capability(
Hardware
, software
developm

ent,
developm
ent and

operation
al test)

Firm
Fixed
Price

Y 2009-03-1
6

2009-03-1
6

2009-09-3
0

$0.2 * * * * *

BTA0004
19 -

Electronic
adjudicati

on
capability
hardware

-Navy

Firm
Fixed
Price

Y 2009-03-1
5

2009-03-1
5

2009-05-3
0

$0.1 * * * * *

02EA3TS
34801 -

OPM IA /
IBM for

TO 7 & 8

Firm
Fixed
Price

Y 2009-08-1
1

2009-10-0
1

2009-11-3
0

$0.8 * * * * *

02EA3TS
34801 -

OPM IA /
IBM for
TO 6

Firm
Fixed
Price

Y 2009-08-2
5

2009-08-2
5

2009-09-3
0

$0.3 * * * * *

BTA0007
92 - Navy
Hardware

Firm
Fixed
Price

Y 2009-05-2
2

2009-05-2
2

2009-09-3
0

$0.1 * * * * *

BTA0007
94 -

Continuity
of

operation
s initiative
hardware

/ Army

Firm
Fixed
Price

Y 2009-05-0
1

2009-05-0
1

2009-06-3
0

$0.2 * * * * *

BTA0008
84 -

Microsoft
Premier
support
that will

Firm
Fixed
Price

Y 2009-07-0
1

2009-07-0
1

2010-06-3
0

$0.5 * * * * *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Contracts/Task Orders Table

Contract
or Task
Order

Number

Type of
Contract/

Task
Order (In
accordan
ce with

FAR Part
16)

Has the
contract

been
awarded

(Y/N)

If so what
is the

date of
the

award? If
not, what

is the
planned
award
date?

Start date
of

Contract/
Task
Order

End date
of

Contract/
Task
Order

Total
Value of
Contract/

Task
Order (M)

Is this an
Interagen

cy
Acquisiti
on? (Y/N)

Is it
performa

nce
based?

(Y/N)

Competiti
vely

awarded?
(Y/N)

What, if
any,

alternativ
e

financing
option is

being
used?
(ESPC,
UESC,

EUL, N/A)

Is EVM in
the

contract?
(Y/N)

expand
the

utilization
of the

HHM4020
7D0005 -
TO 0036
Software
Developm
ent / Army

Cost Plus
Fixed Fee

Y 2009-09-3
0

2009-10-0
1

2010-09-3
0

$1.4 * * * * *

AASN-09-
DSS-001
- IA/ GSA 
Software
developm
ent and
Design

Cost Plus
Fixed Fee

Y 2009-08-1
8

2009-08-1
8

2010-08-1
7

$0.2 * * * * *

BTA0010
65 - SAN
upgrade
storage

devices -
Army

Firm
Fixed
Price

Y 2009-08-0
6

2009-08-3
0

2009-10-3
0

$0.2 * * * * *

BTA0010
96 -

Clearance
Adjudicati

on
Tracking
System

hardware
- Army

Firm
Fixed
Price

Y 2009-08-1
4

2009-09-0
1

2010-06-3
0

$0.3 * * * * *

02EA3TS
34801 -
Funds to
support

IBM OPM
IA thru
Sep 09

Firm
Fixed
Price

Y 2009-09-0
1

2009-09-0
1

2009-09-3
0

$0.3 * * * * *

HHM4020
7D0005 / 
TO 39 -

CAF
Adjudicati

on
System

Moderniz
ation

Firm
Fixed
Price

Y 2010-02-0
3

2010-02-0
3

2011-02-0
3

$1.6 * * * * *

HQ01171
294 -

Funds to
TAO for

Firm
Fixed
Price

Y 2009-11-0
3

2009-11-0
4

2010-11-0
3

$0.5 * * * * *

OMB Circular No. A-11 (REVISED-NOVEMBER 2009) Page  8 / 16 of Section300



EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Contracts/Task Orders Table

Contract
or Task
Order

Number

Type of
Contract/

Task
Order (In
accordan
ce with

FAR Part
16)

Has the
contract

been
awarded

(Y/N)

If so what
is the

date of
the

award? If
not, what

is the
planned
award
date?

Start date
of

Contract/
Task
Order

End date
of

Contract/
Task
Order

Total
Value of
Contract/

Task
Order (M)

Is this an
Interagen

cy
Acquisiti
on? (Y/N)

Is it
performa

nce
based?

(Y/N)

Competiti
vely

awarded?
(Y/N)

What, if
any,

alternativ
e

financing
option is

being
used?
(ESPC,
UESC,

EUL, N/A)

Is EVM in
the

contract?
(Y/N)

contract
support
for the
virtual

02EA3TS
34801 -

IBM
Support

for Dec09
- Mar 10

Firm
Fixed
Price

Y 2009-11-2
3

2009-12-0
1

2010-03-3
1

$1.8 * * * * *

HQ01170
1742 -
TAO

Effort for
Finger

Printing
Machines

Firm
Fixed
price

Y 2010-02-0
3

2010-02-0
3

2011-02-0
2

$0.1 * * * * *

HQ01170
1819 -
CAF

Moderniz
ation

Additional
funding

Firm
Fixed
Price

Y 2010-03-0
8

2010-03-0
8

2011-03-0
7

$2.4 * * * * *

HQ01170
1683 TAO
Initiative

for
Bio-Metric
s to store

finger
prints

electronic
ally

Firm
Fixed
Price

Y 2010-01-2
1

2010-01-2
1

2011-01-2
0

$0.2 * * * * *

HQ01170
1674 -

Funding
for IBM
support

Firm
Fixed
Price

Y 2010-02-2
5

2010-02-2
5

2011-02-2
4

$3.4 * * * * *

HQ01170
1766 -
IBM

support
for Task

9A

Firm
Fixed
Price

Y 2010-02-2
5

2010-02-2
5

2011-02-2
4

$0.2 * * * * *

HQ01170
1821 -
CAF

Moderniz
ation

Additional
funding

Firm
Fixed
price

Y 2010-03-0
8

2010-03-0
8

2011-03-0
7

$1.6 * * * * *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Contracts/Task Orders Table

Contract
or Task
Order

Number

Type of
Contract/

Task
Order (In
accordan
ce with

FAR Part
16)

Has the
contract

been
awarded

(Y/N)

If so what
is the

date of
the

award? If
not, what

is the
planned
award
date?

Start date
of

Contract/
Task
Order

End date
of

Contract/
Task
Order

Total
Value of
Contract/

Task
Order (M)

Is this an
Interagen

cy
Acquisiti
on? (Y/N)

Is it
performa

nce
based?

(Y/N)

Competiti
vely

awarded?
(Y/N)

What, if
any,

alternativ
e

financing
option is

being
used?
(ESPC,
UESC,

EUL, N/A)

Is EVM in
the

contract?
(Y/N)

HQ01170
1822 - IT
Demos

for
End-to-En

d
Clearance
Reform

Pilot

Firm
Fixed
Price

Y 2010-02-2
6

2010-02-2
6

2010-11-0
9

$3.0 * * * * *

2. If earned value is not required or will not be a contract requirement for any of the contracts or task
orders above, explain why:
*

3. Is there an acquisition plan which reflects the requirements of FAR Subpart 7.1 and has been
approved in accordance with agency requirements? *

a.If "yes," what is the date? *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section D: Performance Information (All Capital Assets)

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

2008 Reshaping the
Defense

Enterprise

* * Days to
compete an

initial 
investigation

222 days 130 days 118 days

2008 Reshaping the
Defense

Enterprise

* * Number of
automated

record checks
processed by

ACES for initial
investigations

4000 records
processed

10000 records
processed

8000 records
processed

2008 Reshaping the
Defense

Enterprise

* * Reduction of
systems in use
for adjudicative

case
manaagement

5 systems 1 system 5 systems

2008 Reshaping the
Defense

Enterprise

* * Number of
adjudications
processed by

electronic
adjudication

0 adjudications
processed by

electronic
adjudication

5000
adjudications
processed by

electronic
adjudication

7500
adjudications
processed by

electronic
adjudication

2009 Reshaping the
Defense

Enterprise

* * Days to reach
an eligibility

determination

72 days 20 days 72 days

2009 Reshaping the
Defense

Enterprise

* * Number of
adjudications
processed by

electronic
adjudication

7500
adjudications
processed by

electronic
adjudication

100,000
adjudications
processed by

electronic
adjudication

130,282 
adjudications
processed by

electronic
adjudication

2009 Reshaping the
Defense

Enterprise

* * Number of
automated

record checks
processed by

ACES for initial
investigations

9300 records
processed

10000 records
processed

10000 records
processed

2009 Reshaping the
Defense

Enterprise

* * Days to
compete an

initial
investigation

80.75 days 40 days 80.75 days

2009 Reshaping the
Defense

Enterprise

* * Reduction of
systems in use
for adjudicative

case
management

5 sytems 1 sytem 5 systems

2010 Reshaping the
Defense

Enterprise

* * Days to reach
an eligibility

determination

72 days 20 Days

2010 Reshaping the
Defense

Enterprise

* * Number of
adjudications
processed by

electronic
adjudication

100,000
adjudications
processed by

electronic
adjudication

100,000
adjudications
processed by

electronic
adjudication

2010 Reshaping the
Defense

Enterprise

* * Number of
automated

record checks
processed by

ACES for initial
investigations

10000 records
processed

100,000 records
processed

2010 Reshaping the * * Days to 80.75 days 40 days
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

Defense
Enterprise

compete an
initial

investigation

2010 Reshaping the
Defense

Enterprise

* * Reduction of
systems in use
for adjudicative

case
management

5 systems 1 system

2011 Reshaping the
Defense

Enterprise

* * Days to reach
an eligibility

determination

60 days 20 days

2011 Reshaping the
Defense

Enterprise

* * Number of
adjudications
processed by

electronic
adjudication

100,000
adjudications
processed by

electronic
adjudication

250,000
adjudications
processed by

electronic
adjudication

2011 Reshaping the
Defense

Enterprise

* * Number of
automated

record checks
processed by

ACES for initial
investigations

100000 records
processed

150000 records
processed

2011 Reshaping the
Defense

Enterprise

* * Days to
compete an

initial
investigation

60 days 40 days

2011 Reshaping the
Defense

Enterprise

* * Reduction of
systems in use
for adjudicative

case
management

2 systems 1 system

2012 Reshaping the
Defense

Enterprise

* * Days to reach
an eligibility

determination

30 days 20 days

2012 Reshaping the
Defense

Enterprise

* * Number of
adjudications
processed by

electronic
adjudication

100,000
adjudications
processed by

electronic
adjudication

350,000
adjudications
processed by

electronic
adjudication

2012 Reshaping the
Defense

Enterprise

* * Number of
automated

record checks
processed by

ACES for initial
investigations

150,000 records
processed

750,000 records
processed

2012 Reshaping the
Defense

Enterprise

* * Days to
compete an

initial
investigation

50 days 40 days

2013 Reshaping the
Defense

Enterprise

* * Number of
adjudications
processed by

electronic
adjudication

325,000
adjudications
processed by

electronic
adjudication

350,000
adjudications
processed by

electronic
adjudication

2013 Reshaping the
Defense

Enterprise

* * Number of
automated

record checks
processed by

ACES for initial
investigations

500,000 records
processed

1,000,000
records

processed

2013 Reshaping the * * Days to 45 days 40 days
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

Defense
Enterprise

compete an
initial

investigation

2013 Reshaping the
Defense

Enterprise

* * Days to reach
an eligibility

determination

23 days 20 days
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Part II: Planning, Acquisition And Performance Information

Section A: Cost and Schedule Performance (All Capital Assets)

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

Case
Adjudication

Tracking
System IOC 

fielded to
Army, DISCO,

and Navy
CAFs.  This

system
provides case
management

for
adjudication

with electronic
adjudication
and delivery.

$1.6 $1.6 2009-03-12 2009-04-10 2009-12-18 2009-12-18 100.00% 100.00%

Automated
Record Check
(ARC)Capabili

ty IOC will
utilize

applicant data
to collect
relevant 

information
available
through

government
and

commercial
databases
and flag

issues for
investigative
purposes. 

IOC will be for
a select

population

$6.2 $6.2 2009-01-09 2009-01-09 2010-05-15 100.00% 75.00%

Continuous
Evaluation
(CE) IOC 

includes an
electronic
review of

scheduled
updates of a

subject’s
application
information,
ARC, and an

electronic
assessment of

the
information

acquired for a
select

population.

$2.0 $2.0 2009-06-15 2009-01-22 2010-06-22 50.00% 45.00%

Case
Adjudication

Tracking

$4.0 $2.5 2009-03-12 2009-04-10 2010-04-15 80.00% 80.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

System FOC. 
fielded to all
DoD low side
CAFs.  This

system
provides

case
management

for
adjudication

with
electronic

adjudication
and delivery.

Automated
Record Check
(ARC)Capabili

ty FOC will
utilize

applicant data
to collect
relevant

information
available
through

government
and

commercial
databases
and flag

issues for
investigative
purposes.

$4.5 $2.0 2009-01-09 2009-01-09 2010-12-15 35.00% 40.00%

Continuous
Evaluation
(CE) FOC 
includes an
electronic
review of

scheduled
updates of a

subject’s
application
information,
ARC, and an

electronic
assessment of

the
information
acquired.

$1.0 $0.5 2009-06-15 2009-06-15 2010-12-15 25.00% 20.00%

Provide Portal
services to

DISS
component

systems
enabling

single sign-on
and role

based access

$2.5 $0.5 2009-03-09 2009-03-09 2011-04-14 15.00% 10.00%

Deploy SOA
framework to
DISS systems
enabling the

use of
enterprise
services

$2.0 $0.0 2010-02-15 2010-02-15 2012-05-16 0.00% 0.00%

OMB Circular No. A-11 (REVISED-NOVEMBER 2009) Page  15 / 16 of Section300



EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

DISS FOC -
Operations

and
Maintenance

* * 2012-04-15 2013-09-30 0.00% 0.00%

DISS Program
Operations

and
Maintenance

* * 2013-04-15 2014-09-30 0.00% 0.00%

DISS Program
Operations

and
Maintenance

* * 2014-04-15 2015-09-30 0.00% 0.00%

* - Indicates data is redacted.
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